RIVER MILE 10.9 REMOVAL ACTION
CAPPING OPERATIONS WEEKLY STATUS REPORT

Summary of capping operations through week ending March 23, 2014

The placement of the fabric and armoring stone continued this week. As of March 23 an estimated 28% of the
dredged and capped area has been protected with this armoring layer. Current projections have all work being
completed in early May, 2014. The attached figure shows the section of RM 10.9 where the fabric and stone has

been placed.

All capping operations were conducted within acceptoble woter quality monitoring limits. Hordware and
software issues were uncovered that impacted the variability of the recorded turbidity dota. The variable
turbidity dato does not oppear to be reloted to the placement of stone during copping operations.

Capping Progress to Date Shown in Blue
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Water Quality Monitoring Locations
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